

Session recap — T115 Student Risk and Intervention Briefing, Thursday 01 Oct 2026

18:13–19:59 AEST · 1h 45m · feature branch for Feature-005

In one line: US-28 (Enhanced Student Risk Visualisation) was specified, built, tested and opened as a pull request. The dashboard and the advisor page now use the same risk labels, colours, chart order and explanations.

Scope note: as requested, this recap covers only project work and decisions. Tooling, login and other workflow issues are left out.

Timeline

Time	Phase	What happened
18:13	Scoping	US-28 brief given; repository reviewed; 13 planning questions answered
18:43	Rules and approvals	Risk labels set to "At Risk" / "Not At Risk"; teammate-file edits approved
18:49	Specification	Feature-005 specification, plan, contract and task list written
19:00	Build	Dashboard, advisor badge, score ring and dashboard tests changed in parallel
19:24	Documentation	Traceability record, change log for teammates' work and publish steps finished; full test run
19:48	Hand-off	Branch pushed; pull request opened against main

Human overviewer — direction and decisions

Direction given

- 18:13 — Build US-28 as Feature-005 using spec-driven development, on a new branch.
- 18:43 — Use "At Risk" / "Not At Risk" across the whole application and dashboards. "High" / "Low" date from an earlier three-level design and are now obsolete.
- 18:45–18:49 — The team has approved edits to Karen's dashboard tests, Lu's advisor-page styling and the dashboard. Log every such change so it can be reverted if a teammate objects.
- 19:10 — Responsible for accurate US-28 and US-29 delivery, even where that means editing teammates' work.
- 19:28 — Keep revert routes in the documentation only, with no extra code.
- 19:48 — Push the branch and open the pull request.

Decisions made

Time	Decision	Why it mattered
18:31	Branch from the latest shared main; Feature-005 naming (AI's recommended options)	Brought in the dashboard file, which existed only there
18:31	Change both the dashboard and the advisor page	Widened scope to the second surface
18:33	Keep two categories split at 50%; keep the dashboard blues; keep the score buckets but fix their order and labels; add a guide panel plus chart descriptions (mostly AI's recommended options)	Settled the visual design

Time	Decision	Why it mattered
18:36	US-28 only; publish steps in the quickstart; full spec flow plus a traceability record (AI's recommended options)	Fixed the scope and the evidence trail
19:02	Recolour the score circle to match the badge (AI's recommended option); confirmed the dashboard as own work	Avoided a red circle beside a blue badge
19:08	Keep the circle as a ring, recoloured (AI's recommended option)	Preserved Lu's original design shape

Checks and corrections

- 18:43 — Overrode the earlier "High Risk / Low Risk" wording choice with "At Risk / Not At Risk".
- 18:49 — Said approval once per feature is enough, so no repeated warnings are needed.

AI agents — workload

Main agent

- 18:16–18:38 — Found that US-28 targets the dashboard, mapped the current labels and colours, and flagged that renaming the badge would break a teammate's test.
- 19:24–19:29 — Recorded the score-ring decision across the specification. Wrote the traceability record and the change-log entry for the score ring, tested both revert routes in a throwaway copy, and ran the final checks.
- 19:56 — Opened the pull request.

Subagents

Agent / track	Job	Ran	Result
Repository review	Read docs, git state and the dashboard	18:13–18:16	Summary used to plan
Track A	Specification documents	18:49–18:59	Committed; no critical issues
Track B	Dashboard labels, colours, order, guide panel and descriptions	19:00–19:02	Committed
Track C	Advisor badge recolour plus new tests	19:00–19:05	Committed
Track D	Update Karen's dashboard tests and add offline checks	19:03–19:05	Committed

AI decisions

- Picked a dark text colour for the light-blue badge, because white text would be too hard to read.
- Set the lint target to "no new findings", because 4 older findings sit outside this feature.

You gave 8 project prompts and answered 16 project questions; the AI ran 5 subagents and made 8 commits.

Outcomes

-  Dashboard uses "At Risk" / "Not At Risk" only, with one colour per category on every chart, ascending score buckets, a guide panel and a description on every chart. Verified by 25 new offline checks.
-  Advisor badge and score ring use the dashboard blues and pass readable-contrast checks.
-  Full test suite: 296 passed, 13 skipped (live checks that need the workspace), 0 failed, as of 19:29.
-  Every edit to teammates' work is logged with a revert route that was tested.
-  Pull request opened at 19:56.
-  Dashboard not yet published in the workspace, so it is unverified there.

What's next

#	Task	Who	Waiting on	Source
1	Publish the dashboard in place and check the chart order	You	—	Spec task list (final task)
2	Capture the five evidence screenshots and list them in the traceability record	You	Task 1	Quickstart guide
3	Approve the pull request merge into main	You	Tasks 1–2	Pull request checklist
4	Remove the three leftover helper copies of the repository	You / AI	Your yes	Session plan

Waiting on others: none.

Sources: session 0072b479; commits 6391f5a, e4a253e, 439bc33, 64d2b90, 71f86b9, e4fb15c, 508fe76, 46b4965, 1f74a4f, 4254ce1; PR karen-lee1029/Capstone_T115#120; specs/005-enhanced-risk-visualisation/