

Session recap — T115 Student Risk Briefing capstone, Thursday 24 Sep 2026

16:01–16:55 AEST · 54 min · Feature-004 final defect resolution branch

In one line: Planned and delivered Feature-004 (US-20, Final Defect Resolution). The owner's four defects are fixed, every teammate defect is logged with its owner, and a pull request is open for review.

Timeline

Time	Phase	What happened
16:01	Planning	Project read-through, snapshot, 12 planning questions, plan table
16:14	Defect sweep	Four parallel checks of tests and code; findings sorted by owner and severity
16:22	Specification	Defect register, Feature-004 spec, clarifications, plan and task list
16:35	Fixes	Four fixes built in parallel, checked, and merged locally one by one
16:49	Close-out	Register closed, handover and open questions written, pull request opened

Human overviewer — direction and decisions

Direction given

- 16:01 — Asked for a project read-through and a planning session.
- 16:08 — Asked what "SC-007" meant, then asked for the questions again.
- 16:14 — Said "go".
- 16:53 — Asked to wrap up, open the pull request and produce a recap.

Decisions made

Time	Decision	Why it mattered
16:10	Work on US-20 (Final Defect Resolution), not the options the AI offered	Set the whole session's scope
16:10	Pull the latest shared code and start a new branch	Work began from the team's current state
16:12	Sweep on a new branch; fix own defects and log teammates'; Critical/High/Medium/Low rating; register inside the feature (last three: AI's recommended options)	Defined how defects were found and handled
16:10–16:13	6 further setup choices (AI's recommended options)	Spec-driven process, branch name, test file, project guide
16:19	Disabled small-group masking is a deliberate design choice, not a defect	Recorded as a design decision
16:22	Fix the four Medium defects; rate the retry defect High; accept Karen's 5 known test failures as the baseline (AI's recommended options)	Set the fix scope and the "done" bar
16:27–16:30	8 spec clarifications (AI's recommended options)	Message wording and edge cases
16:37–16:48	Approved each local merge (3 separate approvals)	No merge happened without a yes
16:38	Keep the error type and change only the message, so an earlier test stays valid (AI's recommended option)	Avoided editing merged tests
16:53–16:55	Approved push and pull request; approved removing temporary work folders (AI's recommended option)	The only shared-repository actions

Checks and corrections

- 16:08: dismissed the first question batch, asked for an explanation, then had it asked again.
- 16:10: chose a different story (US-20) than the AI proposed.

- 16:12: added the condition that the sweep runs on a new branch.
- 16:19: overrode the AI's recommended rating for the privacy item.

AI agents — workload

Main agent

- 16:04–16:48: asked every planning question, kept the plan table, set up branches, and ran the tests on each fix itself before listing it as done.
- 16:14: committed a short project guide saying where the docs live and how to run the tests.
- 16:41–16:48: merged fixes locally after each approval and resolved small conflicts in the test file.
- 16:53–16:55: wrote the handover and open questions, opened the pull request, and removed the temporary folders.

Subagents

Agent / track	Job	Ran	Result
Project survey	Read-only survey of the project's docs, history and setup	16:02–16:03	Snapshot facts
A: tests and lint	Run the full test suite, lint and a startup check	16:14–16:18	5 failing tests (Karen's); mock mode doesn't start
B, C, D: code reviews	Bug review of storage, interfaces and plug-in code	16:14–16:18 (D), later than 16:18 (B, C; finish not in timeline)	Defects confirmed with reproductions
E / E2: register and spec	Register, spec, plan, tasks	16:22–16:35	Stopped twice for owner decisions, as instructed
F1–F4: fixes	One fix each, own branch	16:35–16:46	All committed; F3 stopped once for a decision
G: close-out	Close the register entries and check the "done" bar	16:49–16:51	Register closed

AI decisions (made without asking, for review)

- The read-only checks shared one working copy instead of each getting its own.
- The shared test file was set up with separate sections to limit merge conflicts.
- Severity ratings were proposed first and then confirmed by the owner.
- Every commit went out under the owner's git name.

You gave 5 prompts and answered 32 questions (plus one dismissed batch). The AI ran 11 subagents and made 14 commits (5 by the main agent, 9 by subagents).

Outcomes

- ☒ Four of the owner's defects fixed. The main agent confirmed it with a full test run after the last merge: 236 passed (up from 209), and the only failures are Karen's 5 known ones.
- ☒ 27 new regression tests in a new test file; no existing test file was edited.
- ☒ Defect register complete, with teammates' open items listed by owner.
- ☒ Pull request #114 opened; the branch is pushed.
- ☒ Handover notes and open questions saved for the next session.

What's next

#	Task	Who	Waiting on	Source
1	Get the pull request reviewed and merged	You	Reviewer	Open questions file
2	Decide how to tell teammates about their open High defects	You	—	Open questions file
3	Fix or leave the two logged Low defects	You	—	Open questions file
4	Re-run the "done" check once Karen's tests are fixed	AI	Karen	Open questions file

Waiting on others: Karen has four open High items: the three validator checks, the 5 UI tests, and the hidden startup error. GuaGuaGua88 has one: mock mode needs a model name. US-20 stays open until these are closed.

Sources: session 35bd981c; commits 3181882–ca4f8e1; PR karen-lee1029/Capstone_T115#114; specs/004-final-defect-resolution/defect-register.md; .claude/handover.md; .claude/parked.md