

Session recap — T115 Student Risk Briefing capstone, Feature-004 (US-20)

Thu 24 Sep 2026 16:01–17:19 and Fri 25 Sep 2026 10:34–10:58 AEST · two sittings · Feature-004 branches

In one line: Planned and delivered Feature-004 (US-20, Final Defect Resolution). The owner's four defects were fixed and merged. After both teammates approved it, their six High defects were fixed as well and merged to the main branch, so no Critical or High defect remains and US-20 is met project-wide.

Timeline

Time	Phase	What happened
24 Sep 16:01	Planning	Project read-through, snapshot, 12 planning questions, plan table
24 Sep 16:14	Defect sweep	Four parallel checks of tests and code; findings sorted by owner and severity
24 Sep 16:22	Specification	Defect register, Feature-004 spec, clarifications, plan and task list
24 Sep 16:35	Fixes	Four fixes built in parallel, checked, and merged locally one by one
24 Sep 16:49	Close-out and hand-off	Register closed, pull request opened and merged, teammate defect document produced
25 Sep 10:34	Teammate High defects	Six High defects fixed with the owners' approval, tested and recorded in the register
25 Sep 10:50	Close-out	Remaining Medium and Low defects kept as documented limitations; pull request #119 opened and merged; reviewer guide produced

Human overviewer — direction and decisions

Direction given

- 24 Sep 16:01 — Asked for a project read-through and a planning session.
- 24 Sep 16:08 — Asked what "SC-007" meant, then asked for the questions again.
- 24 Sep 16:14 — Said "go".
- 24 Sep 16:53 — Asked to wrap up, open the pull request and produce a recap.
- 24 Sep 17:08 — Asked what was left for Feature-004 and US-20.
- 24 Sep 17:11–17:13 — Asked for a document for the two teammates explaining their open High defects, written as a neutral explanation.
- 25 Sep 10:34 — Reported that both teammates approved, and asked for all six of their High defects to be resolved and this worklog updated.
- 25 Sep 10:50 — Asked for context to decide on the remaining Medium and Low defects.
- 25 Sep 10:53 — Asked for the fixes to be pushed and a pull request opened, to approve personally.
- 25 Sep 10:58 — Reported approving the pull request, and asked for a reviewer guide for Karen and GuaGuaGua88.

Decisions made

Time	Decision	Why it mattered
24 Sep 16:10	Work on US-20 (Final Defect Resolution), not the options the AI offered	Set the whole scope
24 Sep 16:10	Pull the latest shared code and start a new branch	Work began from the team's current state
24 Sep 16:12	Sweep on a new branch; fix own defects and log teammates'; Critical/High/Medium/Low rating; register inside the feature (last three: AI's recommended options)	Defined how defects were found and handled

Time	Decision	Why it mattered
24 Sep 16:10–16:13	6 further setup choices (AI's recommended options)	Spec-driven process, branch name, test file, project guide
24 Sep 16:19	Disabled small-group masking is a deliberate design choice, not a defect	Recorded as a design decision
24 Sep 16:22	Fix the four Medium defects; rate the retry defect High; accept the 5 known UI test failures as the baseline (AI's recommended options)	Set the fix scope and the "done" bar
24 Sep 16:27–16:30	8 spec clarifications (AI's recommended options)	Message wording and edge cases
24 Sep 16:37–16:48	Approved each local merge (3 separate approvals)	No merge happened without a yes
24 Sep 16:38	Keep the error type and change only the message, so an earlier test stays valid (AI's recommended option)	Avoided editing merged tests
24 Sep 16:53–16:55	Approved push and pull request; approved removing temporary work folders (AI's recommended option)	Shared-repository actions
24 Sep 17:02–17:04	Merged the pull request and closed the US-20 issue on GitHub	Feature-004 delivered to the main branch
25 Sep 10:34	Obtained both teammates' approval to fix their High defects	Allowed changes to teammates' code and tests
25 Sep 10:52	Keep the remaining Medium and Low defects documented, not fixed: US-20 only requires Critical and High to be closed	Scope kept to what US-20 requires
25 Sep 10:53	Approved pushing the fixes and opening a pull request	Shared-repository action
25 Sep 10:57	Approved and merged pull request #119 on GitHub after their own review	The six High fixes reached the main branch

Checks and corrections

- 24 Sep 16:08: dismissed the first question batch, asked for an explanation, then had it asked again.
- 24 Sep 16:10: chose a different story (US-20) than the AI proposed.
- 24 Sep 16:12: added the condition that the sweep runs on a new branch.
- 24 Sep 16:19: overrode the AI's recommended rating for the privacy item.
- 24 Sep 17:13: redirected the teammate message into a neutral explanatory document, keeping the personal communication for themselves.

AI agents — workload

Main agent

- 24 Sep 16:04–16:48: asked every planning question, kept the plan table, set up branches, and ran the tests on each fix itself before listing it as done.
- 24 Sep 16:14: committed a short project guide saying where the docs live and how to run the tests.
- 24 Sep 16:41–16:48: merged fixes locally after each approval and resolved small conflicts in the test file.
- 24 Sep 16:53–16:55: wrote the handover notes and open questions, opened the pull request, and removed the temporary folders.
- 24 Sep 17:13–17:15: produced the "US-20 Open Defects by Owner" document for the teammates.
- 25 Sep 10:35–10:46: fixed the six High defects:
 - the three validator checks, so they no longer pass wrong or generic briefings
 - the five failing UI tests
 - the hidden startup error
 - mock mode no longer needing a model name

It added 19 regression tests and confirmed each one fails on the old code. It ran the full suite and a mock-mode startup check, updated the register and spec, and made 2 commits. - 25 Sep 10:50–10:54: set out the remaining Medium and Low defects with context, recorded the decision to keep them documented (1 commit), then pushed the branch and opened pull request #119. - 25 Sep 10:58: produced the "US-20 High Defect Fixes Review Guide" for Karen and GuaGuaGua88. It checked the guide's manual steps against the main branch first.

Subagents

Agent / track	Job	Ran	Result
Project survey	Read-only survey of the project's docs, history and setup	24 Sep 16:02–16:03	Snapshot facts
A: tests and lint	Run the full test suite, lint and a startup check	24 Sep 16:14–16:18	5 failing tests; mock mode doesn't start
B, C, D: code reviews	Bug review of storage, interfaces and plug-in code	24 Sep 16:14–16:18 (D), later than 16:18 (B, C; finish not in timeline)	Defects confirmed with reproductions
E / E2: register and spec	Register, spec, plan, tasks	24 Sep 16:22–16:35	Stopped twice for owner decisions, as instructed
F1–F4: fixes	One fix each, own branch	24 Sep 16:35–16:46	All committed; F3 stopped once for a decision
G: close-out	Close the register entries and check the "done" bar	24 Sep 16:49–16:51	Register closed

No subagents were used on 25 Sep. The main agent did that work directly.

AI decisions (made without asking, for review)

- On 24 Sep, the read-only checks shared one working copy, and the shared test file was set up with separate sections to limit merge conflicts.
- On 25 Sep, the "mentions student data" fix goes further than the defect as written: text values must now appear as a whole phrase. Single words such as "student" or "low" matched almost any briefing.
- The same fix skips impossible numbers (not-a-number, infinity), which also closes the Medium crash defect D4.
- A missing model name now falls back to the placeholder generator in every mode, not only mock mode, as the Feature-001 spec describes.
- An invalid configuration now produces a stand-in app that answers every request with a clear "configuration error" message, instead of the app being empty.
- Import order was tidied in the files being edited.
- Every commit went out under the owner's git name.

You gave 14 prompts and answered 39 questions (plus one dismissed batch). The AI ran 11 subagents and made 17 commits (8 by the main agent, 9 by subagents).

Outcomes

- ☒ The owner's four defects fixed and merged to the main branch (pull request #114). Verified with a full test run: 236 passed.
- ☒ The six teammate High defects fixed. Verified with a full test run: 260 passed, 0 failed (was 5 failed). Each new regression test fails on the old code.
- ☒ Mock mode starts again. Verified by a live startup check: the health check and student profile work, and a briefing request returns a clear "not configured" message.
- ☒ Defect register and spec updated: every Critical and High defect is closed. The remaining Medium and Low defects stay documented as known limitations, by the owner's decision (25 Sep, after 10:47).
- ☒ The teammate High fixes were merged to the main branch in pull request #119 (merged 25 Sep 10:57, after the owner's own review). Verified on the main branch after the merge: the new regression tests and the UI tests pass (38 passed), and the manual configuration-error check behaves as described.
- ☒ Reviewer guide produced for Karen and GuaGuaGua88, with setup steps, per-defect checks and expected results.

What's next

#	Task	Who	Waiting on	Source
1	Give Karen and GuaGuaGua88 the "US-20 High Defect Fixes Review Guide", which explains how to check the merged changes	You	—	This session

Waiting on others: none. Karen and GuaGuaGua88 can use the guide to check the changes in their code.

Sources: session 35bd981c; commits 3181882–ca4f8e1, 173b9bc, 1b5225e, 8e56f3c, 91d2ccd, cd940a4; PR #119; PR karen-lee1029/Capstone_T115#114; issue #27; specs/004-final-defect-resolution/defect-register.md; spec.md